Exhibit R-2, RDT&E Budget Item Justification: PB 2011 United States Special Operations Command

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

0400: Research, Development, Test & Evaluation, Defense-Wide

PE 1160484BB: SOF Surface Craft/S1684

BA 7: Operational Systems Development

COST (\$ in Millions)	FY 2009 Actual	FY 2010 Estimate	FY 2011 Base Estimate	FY 2011 OCO Estimate	FY 2011 Total Estimate	FY 2012 Estimate	FY 2013 Estimate	FY 2014 Estimate	FY 2015 Estimate	Cost To Complete	Total Cost
Total Program Element	6.232	9.959	2.933	0.000	2.933	1.949	0.972	0.000	0.000	Continuing	Continuing
S1684: SOF Surface Craft	6.232	9.959	2.933	0.000	2.933	1.949	0.972	0.000	0.000	Continuing	Continuing

A. Mission Description and Budget Item Justification

This program element provides for engineering & manufacturing development (formerly system development & demonstration) and operational systems development of small to medium surface craft and selected items of specialized equipment to meet the unique requirements of Special Operations Forces (SOF). This program element also provides for pre-acquisition activities (materiel solutions analysis, advanced component development & prototypes) to quickly respond to possible new requirements for surface craft and equipment, such as the notional light and heavy combatant crafts that are currently being studied in the Joint Capabilities Integration and Development System process. The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions.

B. Program Change Summary (\$ in Millions)

	FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total
Previous President's Budget	6.392	12.250	0.000	0.000	0.000
Current President's Budget	6.232	9.959	2.933	0.000	2.933
Total Adjustments	-0.160	-2.291	2.933	0.000	2.933
 Congressional General Reductions 		-2.291			
 Congressional Directed Reductions 		0.000			
 Congressional Rescissions 	0.000	0.000			
 Congressional Adds 		0.000			
 Congressional Directed Transfers 		0.000			
Reprogrammings	0.000	0.000			
SBIR/STTR Transfer	-0.160	0.000			
 Other Adjustments 	0.000	0.000	2.933	0.000	2.933

Congressional Add Details (\$ in Millions, and Includes General Reductions)

Project: S1684: SOF Surface Craft

Congressional Add: Special Operations Craft Riverine Integrated Bridge System (IBS)

FY 2009	FY 2010
1.167	0.000

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 United States Special Operations Command

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

0400: Research, Development, Test & Evaluation, Defense-Wide

PE 1160484BB: SOF Surface Craft/S1684

BA 7: Operational Systems Development

Congressional Add Details (\$ in Millions, and Includes General Reductions)

Congressional Add Subtotals for Project: S1684

FY 2009 FY 2010 1.167 0.000 1.167 0.000

Congressional Add Totals for all Projects

Change Summary Explanation

Funding:

FY09: Decrease of -\$0.160 million is due to a Small Business Innovative Research transfer.

FY10: Decrease of -\$2.250 million due to new start delay.

FY11: Increase of \$2.933 million is due to the DoD not estimating FY 2011 cost when the FY 2010 President's Budget was prepared.

Schedule: None.

Technical: None.

DATE: February 2010

EXHIBIT IX-ZA, IXD T&L PTOJECT 30	istilication. Fi	D ZUTT UTILE	o States Sp	eciai Operat	ions comine	iiiu			DAIL. 1 60	luary 2010	
APPROPRIATION/BUDGET ACTOM 0400: Research, Development, To BA 7: Operational Systems Development	est & Evaluatio	n, Defense-I	Wide		IOMENCLA 4BB: <i>SOF S</i>		/S1684	PROJECT S1684: SO	F Surface Ci	raft	
COST (\$ in Millions)	FY 2009 Actual	FY 2010 Estimate	FY 2011 Base Estimate	FY 2011 OCO Estimate	FY 2011 Total Estimate	FY 2012 Estimate	FY 2013 Estimate	FY 2014 Estimate	FY 2015 Estimate	Cost To Complete	Total Cost
S1684: SOF Surface Craft	6.232	9.959	2.933	0.000	2.933	1.949	0.972	0.000	0.000	Continuing	Continuing
Quantity of RDT&E Articles											

A. Mission Description and Budget Item Justification

Exhibit R-24 RDT&F Project Justification: PR 2011 United States Special Operations Command

This project provides for engineering & manufacturing development and operational systems development of small to medium surface craft and selected items of specialized equipment to meet the unique requirements of Special Operations Forces (SOF). This project element also provides for pre-acquisition activities (materiel solutions analysis, advanced component development & prototypes) to quickly respond to possible new requirements for surface craft and equipment, such as the notional light and heavy combatant crafts that are currently being studied in the Joint Capabilities Integration Development System process. The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions.

- The Medium Combatant Craft sub-project provides a family of next generation craft to replace the current rigid inflatable boat. This sub-project is a continuation of the Rigid Inflatable Boat replacement craft originally started in FY2008 under the RIB sub-project. One version of these craft will be reconfigurable, multi-mission surface tactical mobility craft with a primary mission of insertion and extraction of SOF in a medium threat environment. It will incorporate additional performance capabilities such as shock mitigation, low observability, improved maneuverability and SOF war fighting capabilities required to operate in future threat environments. Other versions of craft will be developed to support foreign security assistance missions and operations in low or permissive threat environments.
- The Rigid Inflatable Boat program provides engineering support for design and specification development of a multi-mission craft with improved sea keeping and maneuverability, reduced detectability with enhanced shock mitigation, and human systems integration. Requirements include being air transportable, air droppable, and increased reliability and maintainability.
- The Forward Looking Infrared sub-project provides for engineering and development of performance improvements to the current system on all SOF combatant craft.
- The Special Operations Craft Riverine sub-project provides for development of performance improvements to the current Riverine craft and pre-acquisition activities for follow-on Riverine craft.

B. Accomplishments/Planned Program (\$ in Millions)

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command **DATE:** February 2010 APPROPRIATION/BUDGET ACTIVITY **R-1 ITEM NOMENCLATURE PROJECT** 0400: Research, Development, Test & Evaluation, Defense-Wide PE 1160484BB: SOF Surface Craft/S1684 S1684: SOF Surface Craft BA 7: Operational Systems Development B. Accomplishments/Planned Program (\$ in Millions) FY 2011 FY 2011 FY 2011 **FY 2009 FY 2010** Base OCO Total Medium Combatant Craft 0.000 9.959 2.933 0.000 2.933 FY 2010 Plans: Conducts risk reduction activities, completes source selection and develops components and advanced prototypes. FY 2011 Base Plans: Build and test components and advanced prototypes 3.892 0.000 0.000 0.000 0.000 Rigid Inflatable Boat FY 2009 Accomplishments: Completed risk reduction activities and requested proposal for design, prototypes, production and sustainment for a replacement combatant craft, initiated source selection activities for next generation crafts. 0.000 0.000 Forward Looking Infrared 1.173 0.000 0.000 FY 2009 Accomplishments: Completed developmental testing and conducted operational testing. Accomplishments/Planned Programs Subtotals 5.065 9.959 2.933 0.000 2.933 FY 2009 FY 2010 1.167 0.000 Congressional Add: Special Operations Craft Riverine Integrated Bridge System (IBS) FY 2009 Accomplishments: Integration and testing of IBS.

UNCLASSIFIED

Congressional Adds Subtotals

1.167

0.000

R-1 Line Item #270 Page 4 of 9

Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide

PE 1160484BB: SOF Surface Craft/S1684

S1684: SOF Surface Craft

BA 7: Operational Systems Development

C. Other Program Funding Summary (\$ in Millions)

			<u>FY 2011</u>	<u>FY 2011</u>	FY 2011					Cost To	
<u>Line Item</u>	FY 2009	FY 2010	<u>Base</u>	<u>000</u>	<u>Total</u>	FY 2012	FY 2013	FY 2014	FY 2015	Complete	Total Cost
PROC: SOF Combatant Craft	21.427	11.122	11.706		11.706	20.757	23.497	26.519	27.635	Continuing	Continuing

D. Acquisition Strategy

- Medium Combatant Craft acquisition strategy is a full and open competition using a two phase source selection process. Phase I involves a Small Business Set Aside competition for two or more companies to design and build test articles. Phase II selects a single company to produce a fully integrated baseline craft for test and evaluation with options for production and contractor logistics support. Acquisition strategies for other craft may be based on the rapid acquisition of available non-developmental commercial off-the-shelf/government-off-the-shelf craft.
- Forward Looking Infrared (FLIR) will develop spiral improvements by utilizing existing contract with FLIR Systems, Inc., Boston, MA.
- SOC Riverine develops and tests improvements using various contracts strategies, including Small Business Innovative Research and Broad Area Announcements.

E. Performance Metrics

N/A

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 United States Special Operations Command

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide

PE 1160484BB: SOF Surface Craft/S1684

S1684: SOF Surface Craft

BA 7: Operational Systems Development

Product Development (\$ in Millions)

				FY 2	2010	FY 2 Ba	2011 se	FY 20 OC		FY 2011 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Medium Combatant Craft	TBD/TBD	TBD TBD	0.000	7.959	Apr 2009	0.982	Nov 2010	0.000		0.982	Continuing	Continuing	Continuing
Forward Looking Infrared	C/CPFF	FSI Boston, MA	1.196	0.000		0.000		0.000		0.000	0	1.196	Continuing
Integrated Bridge System	TBD/TBD	TBD TBD	1.474	0.000		0.000		0.000		0.000	0	1.474	Continuing
Integrated Combat System	TBD/TBD	USMI TBD	1.548	0.000		0.000		0.000		0.000	0	1.548	Continuing
		Subtotal	4.218	7.959		0.982		0.000		0.982	0.000	4.218	

Remarks

Support (\$ in Millions)

				FY 2	2010	FY 2 Ba		FY 2		FY 2011 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Rigid Inflatable Boat	Various/ Various	VARIOUS VARIOUS	5.832	0.000		0.000		0.000		0.000	0	5.832	Continuing
Medium Combatant Craft	TBD/TBD	NSWC Norfolk VA; Crane, IN	0.000	1.750	Jan 2010	1.705	Jan 2011	0.000		1.705	Continuing	Continuing	Continuing
Forward Looking Infrared	C/CPFF	FSI Boston, MA	0.659	0.000		0.000		0.000		0.000	0.000	0.659	Continuing

UNCLASSIFIED

R-1 ITEM NOMENCLATURE

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 United States Special Operations Command

perations Command DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY

0400: Research, Development, Test & Evaluation, Defense-Wide

PE 1160484BB: SOF Surface Craft/S1684

S1684: SOF Surface Craft

PROJECT

BA 7: Operational Systems Development

Support (\$ in Millions)

				FY 20)10	FY 2 Ba		FY 2		FY 2011 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Forward Looking Infrared	C/CPFF	FSI Boston, MA	0.369	0.000		0.000		0.000		0.000	0.000	0.369	Continuing
		Subtotal	6.860	1.750		1.705		0.000		1.705	0.000	6.860	

Remarks

Test and Evaluation (\$ in Millions)

root and Evaluation	. (♥	31.0)											
				FY 2	010	FY 2 Ba	-	FY 2		FY 2011 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Medium Combatant Craft	TBD/TBD	NSWC Norfolk, VA	0.000	0.250	Jan 2010	0.246	Jan 2011	0.000		0.246	Continuing	Continuing	Continuing
		Subtotal	0.000	0.250		0.246		0.000		0.246			

Remarks

	Total Prior Years Cost	FY 2	2010		2011 se	FY 2	FY 2011 Total	Cost To Complete	Total Cost	Target Value of Contract
Project Cost Totals	11.078	9.959		2.933		0.000	2.933	0.000	11.078	

Remarks

Exhibit R-4, RDT&E Schedule Profile: PB 2011 United States Special Operations Command

R-1 ITEM NOMENCLATURE PE 1160484BB: SOF Surface Craft/S1684

PROJECT

S1684: SOF Surface Craft

DATE: February 2010

0400: Research, Development, Test & Evaluation, Defense-Wide BA 7: Operational Systems Development

APPROPRIATION/BUDGET ACTIVITY

Appropriation/Budget Activity			Prog	ram i	Eleme	ent Ni	ımbe	and	Nam	e								Proj	ect N	umbe	r and	Name	ž			
RDT&E/7							PE	1160)484E	B/SO	F Suri	ace C	raft					P	rojec	t S16	84 SC)F Sur	face	Craft	Adv I	Dev
Fiscal Year		20	09			201	0			2011	1		1	2012			20	013			201	4			2015	j
Fiscal Fedi	1	2	3	4	1	2	3	4	1	2	3 4	1	2	3	4	1	2	3	4	1	2	3	4	1	2 3	3 4
Medium Combatant Craft																										
Risk Reduction Activities & Prepare Request for Proposal	A			▲																						
Proposals & Source Selection				lack			\wedge																			
Build Competitive Prototypes							4	\wedge	\dashv	-	\triangle											\top	T			
Developmental Test /Operational Test and Analysis											/	\forall														
Final Downselect													1	1												
Integration (C4ISR)													\triangle	+	Δ							\top	T			T
Developmental Test/Operational Test															<u> </u>	Λ										I
Low Rate Initial Production															$ \triangle$			Δ								
Operational Evaluation																		Δ								
Initial Operational Capability																			Δ							
						_	\dashv	_	4	_	4	_	\bot	_	igdash						_	\perp	\perp	\perp	\perp	\bot
Forward Looking Infrared										\perp	\perp				_							\perp	\perp	\perp	\bot	\perp
P3I Development Program	A				\dashv	\dashv	<u>-</u> ^	\																		
Engineering & Development	<u> </u>	▲																				\top				
Testing			lack	Δ																						
Production Verification				\triangle	\triangle																					
Congressional Adds						\top																	\top			T
Congressional Add: Integrated Bridge System Development, Inte	gration and Testing						\Box			$\overline{}$				\top					П		$\neg \uparrow$	\neg	\top	\neg	\top	\top

UNCLASSIFIED

R-1 Line Item #270 Page 8 of 9

Exhibit R-4A, RDT&E Schedule Details: PB 2011 United States Special Operations Command

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide

PE 1160484BB: SOF Surface Craft/S1684

S1684: SOF Surface Craft

BA 7: Operational Systems Development

Schedule Details

	St	art	En	ıd
Event	Quarter	Year	Quarter	Year
Combatant Craft Medium: Risk Reduction Activities & Prepare Request for Proposal	1	2009	4	2009
Combatant Craft Medium: Proposals & Source Selection	4	2009	3	2010
Combatant Craft Medium: Build Competitive Prototypes	4	2010	3	2011
Combatant Craft Medium: Developmental Test /Operational Test and Analysis	4	2011	1	2012
Combatant Craft Medium: Final Downselect	2	2012	2	2012
Combatant Craft Medium: Integration (C4ISR)	2	2012	4	2012
Combatant Craft Medium: Developmental Test/Operational Test	4	2012	1	2013
Combatant Craft Medium: Low Rate Initial Production	4	2012	2	2013
Combatant Craft Medium: Operational Evaluation	3	2013	3	2013
Combatant Craft Medium: Initial Operational Capability	4	2013	4	2013
Forward Looking Infrared: P3I Development Program	1	2009	4	2010
Forward Looking Infrared: Engineering & Development	1	2009	2	2009
Forward Looking Infrared: Testing	3	2009	4	2009
Forward Looking Infrared: Production Verification	4	2009	1	2010
Congressional Adds: Special Operations Craft Riverine Integrated Bridge System Development, Integration and Testing	1	2009	2	2011