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   ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2006  

 BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A  
Weapons and Munitions - Eng Dev  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

Total Program Element (PE) Cost  150030 104029 130581 114850 85215 38863 34891 Continuing Continuing 
134              OBJ IND CBT WPN ENG DE  19554 0 0 0 0 0 0 0 19554 
613              MORTAR SYSTEMS  23295 3071 130 75 11558 973 50 0 83508 
705              Adv Precision Kill Weapon System (APKWS) - 

SD&ED  
15289 10625 44742 66670 49824 19014 19666 0 292420 

AS1              SMALL ARMS IMPROVEMENT  8709 0 0 0 0 0 0 0 27373 
AS5              Artillery Munitions Engineering Development  15045 18730 0 0 0 6209 6198 0 57156 
AS6              COMMON REMOTELY OPERATED 

WEAPONS STATION (CROWS)  
5054 0 0 0 0 0 0 0 8802 

AS8              XM395 PRECISION GUIDED MORTAR 
MUNITION (PGMM)  

0 27856 48482 26604 18663 11123 8977 Continuing Continuing 

S23              SURF LNCH ADV MED RNG AIR-TO-AIR 
MSL (SLAMRAAM)  

63084 35587 26961 10132 0 0 0 0 173542 

S36              COURSE CORRECTING FUZE (CCF)  0 8160 10266 11369 5170 1544 0 0 36509 
 
A. Mission Description and Budget Item Justification: This program element funds multiple efforts for engineering development of weapons and munitions systems.  
  
Starting in FY06, funds have been realigned from Project 134 (Objective Individual Combat Weapon (OICW)), Project AS1 (Small Arms Improvements), and Project AS6 
(Common Remotely Operated Weapons Station (CROWS)) to PE 0604601 Infantry Support Weapons, Projects S62, S63, and S64 respectively, to streamline the management, 
development, and testing of infantry support weapons and associated equipment.  
  
Project 134 (OICW) funds the spiral development of the XM-29 Integrated Air Burst Weapons System, and is comprised of two increments.  OICW Increment I is the 5.56mm 
Modular Assault Weapon family and Increment II is the XM-25 Air Burst Weapon System.    
  
Project 613 Mortar Systems funds complete the RDTE effort for the Mortar Fire Control System (MFCS), a revolutionary improvement in mortar capability seamlessly linking 
mortar fires in the future digital battlefield.   
  
Project 705, the Advanced Precision Kill Weapon System (APKWS), is a highly accurate weapon that will complement the HELLFIRE missile in precision strikes against soft 
point targets and provide improved accuracy over the current 2.75-inch munition used on the AH-64 Apache, the OH-58 Kiowa Warrior, and armed reconnaissance helicopters 
(AHRs).  
  
Project AS1 (Small Arms Improvements) funds the development of technology to enhance lethality, target acquisition, fire control, training effectiveness, and reliability for 
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   ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2006  

 BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A  
Weapons and Munitions - Eng Dev  

current small arm weapons and ammunition systems.  Funds for this project include several FY05 New Starts:  Platform Integration of Crew Served Weapons; High Cap Feed 
Systems for the M240H Machine Gun (Aviation Variant); 5.56mm Light Weight Ammo; E50 Enhanced Cal. 50 Machine Gun Kit; and improved optics for Rifles and Carbines.  
  
Project AS5 Artillery Munitions Engineering Development (AS5) funds the Advanced Cannon Artillery Ammunition Program (ACA2P) Pre Production Engineering, a product 
improvement program for 105mm and 155mm families of extended range artillery munitions using common airframes for various payloads.  FY05 funds ACA2P and Hybrid 
Propellant for the Future Combat System (FCS).  ACA2P munitions have ballistic similitude intended to meet FCS and Force Entry range and ballistic requirements.  Hybrid 
Propellant is a unique propellant under development for future application in small, medium and large caliber munitions.  Hybrid propellant releases energy more efficiently than 
conventional propellants and provides FCS munitions with the highest possible muzzle velocity for extended ranges/lethality, the prospect of lighter barrels with less recoil, 
extended wear characteristics and the ability to use heavier projectiles at standard muzzle velocities for greater lethality.  
  
Project AS6 (CROWS) funds pre-production prototype remote mounting systems for heavy, medium, and light machine guns mounted on top of a variety of vehicles.  These 
remote mounting systems reduce the Soldier's exposure to enemy fire by giving the Soldier the ability to acquire, track, and fire at targets from behind armor during day and night 
conditions.  Funds for CROWS efforts include an FY05 New Start called CROWS Lightning, a smaller, lighter version of the current system.  
  
In FY07, Project AS8 funds Increment 1 Precision Guided Mortar Munition (PGMM).  PGMM is a precision strike round with advanced sensors, guidance systems and enhanced 
lethal mechanism technology.  It will be capable of a first round defeat of high-value, hard-point targets such as bunkers, command and control centers and stationary lightly 
armored vehicles.    
  
Project S23, the Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM) is the initial kinetic energy component of Integrated Air & Missile Defense 
(IAMD), an Air and Missile Defense (AMD) Future Force system.  SLAMRAAM's force protection mission is to engage the low-altitude aerial threats out to 18km.  
  
Project S36 Course Correcting Fuze (CCF) funds the design, development, assembly and test CCF.  CCF is a low-cost, fuze-sized module that is intended to replace a NATO 
standard fuze on legacy and future artillery projectiles.   CCF will effectively reduce target delivery error of conventional artillery munitions and reduce the number of projectiles 
per fire mission.  
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   ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2006  
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0604802A  
Weapons and Munitions - Eng Dev  

 
B. Program Change Summary   

FY 2005 FY 2006 FY 2007   

Previous President's Budget (FY 2006)  154356 87034 99760   

Current BES/President's Budget (FY 2007)  150030 104029 130581   

Total Adjustments  -4326 16995 30821   

     Congressional Program Reductions  -456    

     Congressional Rescissions  -1049    

     Congressional Increases  18500    

     Reprogrammings  -4326    

     SBIR/STTR Transfer     

     Adjustments to Budget Years  30821   

Change Summary Explanation:  Funding:  
FY 2006:  Congressional increases for Hybrid Propellant - +$1.2M (Project AS5), ACAAP - +#12.8M (Project AS5), Reactive Materials Technology - +#3.5M (Project AS5), and 
Short Range Practice Cartridge (SRPC) - +$1.0M (Project 613).  
  
FY 2007:  Funds increased (+$36.0M) for APKWS - Project 705.  Funds increased (+0.7M) for PGMM - Project AS8.  Funds increased (+$0.2M) for PGK.  Funds decreased (-
$3.9M) for LDMS - Project 613.  Funds decreased (-$2.2M) for SLAMRAAM - Project S23.  
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BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (705)  
Adv Precision Kill Weapon System (APKWS) - SD&ED  

PROJECT  
705  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

705              Adv Precision Kill Weapon System (APKWS) - 
SD&ED  

15289 10625 44742 66670 49824 19014 19666 0 292420 

 
A. Mission Description and Budget Item Justification: The Advanced Precision Kill Weapon System (APKWS) is a family of precision-guided rockets that combines a newly 
designed guidance section with existing 2.75-inch munition components and launch equipment.  The APKWS is a highly accurate weapon that will complement the HELLFIRE 
missile in a precision strike against soft point targets.  The APKWS will provide improved accuracy over the current 2.75-inch munition used on the AH-64 Apache, OH-58 
Kiowa Warrior, Armed Reconnaissance Helicopter (ARH), and Special Operations aircraft.  The FY07 funding supports System Development and Demonstration and 
qualification of the APKWS design.  The APKWS is expected to provide a substantial increase in the number of stowed kills over the unguided Hydra 70 rocket and a reduction 
in collateral damage to minimize fratricide.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Define and develop system requirements and preliminary design for precision guided rocket including hardware and software.  6461 7545 33084 
Develop test plans, test support equipment, and testing,  4336 1845 3846 
Perform government engineering support.  4492 1235 2464 
Aircraft integration and certification of APKWS.  0 0 5348 
Total  15289 10625 44742 
   

B. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
C70301 APKWS (Advanced Precision Kill Weapon 
System)  

0 0 0 9562 10425 83592 82460 1145300 1331339 

0203802, project 786 (APKWS Simulator Upgrade)  0 0 12 5546 5747 6149 4871 CONT CONT 

 
 
  
  
C. Acquisition Strategy The Milestone Decision Authority curtailed the initial APKWS contract in January 2005 due to contract cost, schedule, and performance issues.  The 
program has since been restructured and the succeeding APKWS II contract is a full and open competition for the System Development and Demonstration (SDD) and Low Rate 
Initial Production (LRIP).  Contract award expected 3Q FY06.  The U.S. Army Aviation and Missile Life Cycle Management Command will provide assistance and technical 
expertise during the demonstration effort.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (705)  
Adv Precision Kill Weapon System (APKWS) - SD&ED  

PROJECT  
705  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Prime Contract   CPIF   TBD   62880 6461 2Q    6170 3Q    29293 2Q    80597 140177 0 
Support Contracts   Various   Various   391 3315 1-4Q    411 1-4Q    6323 1-4Q    45842 56282 0 
Development Engineering   Various   Various   1197 193 1-4Q    964 1-4Q    2816 1-4Q    8184 13354 0 
   Subtotal:   64468 9969    7545    38432    134623 209813 0 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Test Support   Various   Various   1353 4050 1-4Q    1845 1-4Q    3846 1-4Q    11519 0 0 
   Subtotal:   1353 4050    1845    3846    11519 0 0 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

In-House Support   Various   Various   769 1270 1-4Q    1235 1-4Q    2464 1-4Q    9032 0 0 
   Subtotal:   769 1270    1235    2464    9032 0 0 
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ARMY RDT&E COST ANALYSIS  
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February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (705)  
Adv Precision Kill Weapon System (APKWS) - SD&ED  

PROJECT  
705  

  Project Total Cost:   66590 15289    10625    44742    155174 209813 0 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604802A (705)  
Adv Precision Kill Weapon System (APKWS) - SD&ED  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  

PROJECT  
705  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

(1) In Process Review (IPR)   1 

(2) SDD (Succeeding Contract Award) 2 

SDD SDD 

3 DR 1 (3) Design Review (DR), (4) Design Review (DR) 4 DR 2 

System Qualification Test (SQT) SQT 

Reliability Growth Test (RGT) RGT

Aircraft Integration AIRCRAFT INTEGRATION 

5 STTE/LLI/IOT(5) STTE/LLI/IOT Contract Option Award, (6) MS C 6 MS C 

Insensitive Munition (IM) Development/Qualification IM DEV/QUAL 

LRIP LRIP 

FAT First Article Test (FAT), Initial Operational Test (IOT) 

IOT 

(7) FRP In Process Review (IPR) 7 FRP IPR

FRP FRP 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604802A (705)  
Adv Precision Kill Weapon System (APKWS) - SD&ED  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  

PROJECT  
705  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

IPR    2Q            
APKWS Prime System Contract Award    3Q            
APKWS Design Reviews (DRs)    4Q  4Q          
APKWS SQT      4Q  1-2Q        
APKWS RGT        2Q        
APKWS IOT          4Q  1Q    
Milestone C        4Q        
Insensitive Munition (IM) Development Contract Award        2Q        
LRIP          1-4Q  1-4Q  1-4Q  
IM Engineering Change Proposal (ECP)            2Q    
STTE/LLI/IOT Contract Award        2Q        
Aircraft Integration Contract Award      2Q          
FRP Design Review/Contract Award              1Q  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (AS8)  
XM395 PRECISION GUIDED MORTAR MUNITION (PGMM)  

PROJECT  
AS8  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

AS8              XM395 PRECISION GUIDED MORTAR 
MUNITION (PGMM)  

0 27856 48482 26604 18663 11123 8977 Continuing Continuing 

 
A. Mission Description and Budget Item Justification: This program provides funds to perform system and technical development that will enhance the effectiveness, lethality, 
versatility, mobility, and accuracy of mortar systems.   FY 2006-FY 2008 funds provide for the continuation and completion of System Development & Demonstration (SDD) of 
an Increment 1 PGMM.  The PGMM will be a multiple purpose precision strike round with advanced sensors(Semi-Active Laser), guidance systems and enhanced lethal 
mechanism technology.  It will be capable of a first round defeat of multiple types of high-value, hard-point targets such as bunkers, command and control centers and stationary 
lightly armored vehicles.  The capability to hit point targets in built-up areas makes this especially valuable in Military Operations in Urban Terrain (MOUT) and Military 
Operations Other Than War/Stability and Support Operations (MOOTW/SASO) situations.  First round hit capability reduces the overall logistical burden, a critical goal for early 
entry forces.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
PGMM: SD&D Subsystem Test and System Integration  0 18610 33282 
PGMM: System Engineering  0 3294 4442 
PGMM: Program Management  0 2739 3338 
PGMM: Development Test & Evaluation  0 3213 7420 
Total  0 27856 48482 
   

B. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
0604802A 613  23770 0 0 0 0 0 0 0 23770 
Procurement, Army Ammunition- E86200 (CTG, Mortar, 
120mm, PGMM)  

0 0 0 23464 20337 9919 12469 184300 250489 

 
 
  
  
C. Acquisition Strategy PGMM program Acquisition Decision Memorandum (ADM) and Acquisition Program Baseline (APB) were approved on 21 May 2004. The PGMM 
SDD contract was awarded 1 December 2004. The FY 2006 and FY 2007 funds are provided as a continuation of the SDD contract that was initated with FY 2004 Funds.  
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ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (AS8)  
XM395 PRECISION GUIDED MORTAR MUNITION (PGMM)  

PROJECT  
AS8  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

SD&D- Subsystem Test & System 
Integration   

CPIF/AF   Alliant Techsystems, 
Plymouth, MN   

0 0     18610 1-2Q    31482 1-2Q    Continue 0 0 

SD&D- Subsystem Test & System 
Integration   

Award Fee   Alliant Techsystems, 
Plymouth, MN   

0 0     0     1800 1-2Q    Continue 0 0 

   Subtotal:   0 0    18610    33282    Continue 0 0 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Systems Engineering   MIPR   ARDEC, Picatinny, NJ  0 0     3294 2-3Q    4442 1-3Q    Continue 0 0 
Fuze Setter Development   MIPR   Adelphi, MD   0 0     600 2Q    2000 2Q    Continue 0 0 
Ammo Rack Development   MIPR   Warren, MI   0 0     294 2Q    1000 2Q    Continue 0 0 
   Subtotal:   0 0    4188    7442    Continue 0 0 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Guided Flight Tests   MIPR   Yuma Proving Grounds, 
Yuma. AZ   

0 0     550 2-3Q    0     0 0 0 

Training Simulator Testing   MIPR   PEO Simulation, 
Training, and 
Instrumentation,  
Orlando, FL   

0 0     385 2Q    320 1Q    Continue Continue 0 

Design VerificationTesting   MIPR   Yuma Proving Grounds, 
Yuma, AZ   

0 0     0     3500 1Q    Continue 0 0 

USA Infantry Center Support   MIPR   Ft. Benning, GA   0 0     100 2-3Q    120 1Q    Continue Continue 0 
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Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (AS8)  
XM395 PRECISION GUIDED MORTAR MUNITION (PGMM)  

PROJECT  
AS8  

Lethality Verification Testing   MIPR   Redstone Technical Test 
Center, Redstone 
Arsenal, AL   

0 0     855 2Q    0     0 0 0 

Misc Test Support   MIPR   Various   0 0     280 2Q    460 1Q    Continue 0 0 
Tactics, Techniques and Procedures 
Demonstration   

MIPR   Infantry Center, Ft. 
Benning, GA   

0 0     149 2Q    20 2Q    Continue 0 0 

   Subtotal:   0 0    2319    4420    Continue Continue 0 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Program Management   In-House   PM Mortars, Picatinny, 
NJ   

0 0     2217 1-4Q    2609 1-4Q    Continue 0 0 

Program Management Support   T&M   Various   0 0     522 1Q    729 2Q    Continue 0 0 
   Subtotal:   0 0    2739    3338    Continue 0 0 
  
 
  
  Project Total Cost:   0 0    27856    48482    Continue 0 0 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604802A (AS8)  
XM395 PRECISION GUIDED MORTAR MUNITION (PGMM)  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  

PROJECT  
AS8  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

SYSTEM DEVELOPMENT & DEMONSTRATION- PGMM Increment 1 

1 

PDR 

(1) Preliminary Design Review, (2) Critical Design Review 2 

CDR 

Design Verification Test DVT 

Limited User Test 

LUT 
(3) MILESTONE C, INCREMENT ONE 3 

MS C 
PRODUCTION & DEPLOY (PGMM Increment 1) LRIP 

Full Rate Production (PGMM Increment 1) Production MATERIEL RELEASE, PGMM Increment 1 3 

MR 

(4) FUE 4 

FUE 
SYSTEM DEVELOPMENT & DEMONSTRATION- PGMM Increment 2 

IOTE 

IOTE 
All Up Round Demonstrtation Series 

AUR Demo Series 

Guided Flight Demonstration 

GFU Demo Series 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604802A (AS8)  
XM395 PRECISION GUIDED MORTAR MUNITION (PGMM)  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  

PROJECT  
AS8  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

Continue SD&D, Incr 1 (follow-on from Proj 613)    1Q            
Preliminary Design Review    1Q            
Critical Design Review    3Q            
Guided Flight Demonstration    2-4Q            
All Up Round Demonstration Series      1-4Q          
Design Verification Test        1-3Q        
Limited User Test (LUT)        3Q        
LRIP        4Q        
Milestone C        4Q        
Start SDD, Increment 2          1Q      
IOTE          1-2Q      
FUE            3Q    
IOC            4Q    
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (S23)  
SURF LNCH ADV MED RNG AIR-TO-AIR MSL (SLAMRAAM)  

PROJECT  
S23  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

S23              SURF LNCH ADV MED RNG AIR-TO-AIR 
MSL (SLAMRAAM)  

63084 35587 26961 10132 0 0 0 0 173542 

 
A. Mission Description and Budget Item Justification: Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM) is a critical component of the Army's 
future Cruise Missile Defense capability.  It will be resident within Integrated Air & Missile Defense (IAMD) Task Forces and Composite Battalions. SLAMRAAM is part of the 
Missiles and Space (MS) System of Systems concept, consisting of a launcher platform, AIM-120 Advanced Medium Range Air-to-Air Missiles (AMRAAMs), a common Army 
vehicle, launch rails, launcher electronics, on-board command, control, communications, and computer (C4) components, Sentinel (Enhanced Target Range and Classification) 
Sensor, other external Sensors, and an Integrated Fire Control Station (IFCS).  SLAMRAAM is a lightweight, day or night, adverse weather, non-line-of-sight (NLOS) system for 
countering cruise missile (CM), fixed wing (FW), unmanned aerial vehicle (UAV), and reconnaissance, surveillance, and target acquisition (RSTA) platforms.  SLAMRAAM's 
mission is to engage the low-altitude aerial threats in excess of 18km.  It is highly mobile and able to operate in close combat areas to protect maneuver forces and critical 
stationary units,  as well as provide cruise missile defense protection for operational and strategic-level critical assets.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Product Development  47566 22110 11150 
Support Cost  1004 372 522 
Test and Evaluation  9672 9950 13370 
Management Services  4842 3155 1919 
Total  63084 35587 26961 
   

B. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
643869A, Project 01B MEADS  251298 0 0 0 0 0 0 0 251298 
654869A Project M06, PATRIOT/MEADS CAP  0 284695 329583 459684 517049 592013 422005 0 2605029 
273801A, Project 036 PATRIOT PIP  32067 15957 10770 11051 11297 12227 12734 0 106103 
654865, Project 01C PAC-3  60408 0 0 0 0 0 0 0 60408 
MSLS PROC C49100, PATRIOT  496990 483260 489067 472907 478795 0 0 0 2421019 
MSLS PROC C50001, PATRIOT/MEADS CAP  0 0 0 89735 65296 429735 674386 0 1259152 
172419, JLENS  79279 105888 264491 465214 353856 335490 301143 0 1905361 
OPA BZ0525, JLENS Prod  0 0 0 0 0 30471 476728 0 507199 
MSLS PROC C81001, SLAMRAAM Prod  2438 19061 22039 59314 82656 82143 60979 0 328630 



 

 
0604802A (S23) Item No. 110 Page 15  of  25 Exhibit R-2A 
SURF LNCH ADV MED RNG AIR-TO-AIR MSL (SLAMRAAM) 631 Budget Item Justification 
  

  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (S23)  
SURF LNCH ADV MED RNG AIR-TO-AIR MSL (SLAMRAAM)  

PROJECT  
S23  

654820A, SENTINEL  5848 5008 2527 2622 0 0 0 0 16005 
OPA WK5057, SENTINEL Prod  10566 8289 15125 20914 33394 33239 25314 0 146841 
643327, Project E88 Integrated Fire Control AMD  19984 24480 41746 47995 50096 0 0 0 184301 

 
Comment: This PE is an integral part of the Missile and Space Integrated Air and Missile Defense (IAMD) Program including Integrated Fire Control, JLENS, Patriot/MEADS 
Combined Aggregate Program (CAP), SLAMRAAM, JTAGS, SENTINEL, and on-going initiatives to achieve Single Integrated Air Picture (SIAP).  
  
  
C. Acquisition Strategy System Development and Demonstration (SDD) contract award in 2nd Quarter FY04.  SDD will be a 41 month effort, culminated by completion of 
IOT&E in 4th Qtr FY08.  Initial Operational Capability (IOC) available in FY08.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (S23)  
SURF LNCH ADV MED RNG AIR-TO-AIR MSL (SLAMRAAM)  

PROJECT  
S23  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Contractor Hardware/Software 
Development   

CPIF   Raytheon, Tewksbury, 
MA   

19778 47309 1Q    22110 1-3Q    11150 1-3Q    0 100347 100347 

Government Prototype 
Manufacturing (GFE)   

MIPR   SFAE-MSLS-CMDS   3368 257 1Q    0     0     0 3625 0 

   Subtotal:   23146 47566    22110    11150    0 103972 100347 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Contractor Support Costs   CPIF   Raytheon, Tewksbury, 
MA   

773 1004 1Q    372 1Q    522 1Q    0 2671 2671 

   Subtotal:   773 1004    372    522    0 2671 2671 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Contractor System Test & 
Evaluation   

CPIF   Raytheon, Tewksbury, 
MA   

488 2243 1Q    4428 1Q    3139 1Q    2497 12795 12795 

Government System Test & 
Evaluation   

MIPR   CMDS (SFAE-MSLS-
CMDS) Redstone 
Arsenal, AL   

1257 3879 1Q    3618 1-2Q    7781 1-2Q    3751 0 0 

Government Modeling & Simulation MIPR   CMDS (SFAE-MSLS-
CMDS) Redstone 
Arsenal, AL   

3050 3550 1Q    1904 1-2Q    2450 1-2Q    3884 0 0 

   Subtotal:   4795 9672    9950    13370    10132 12795 12795 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (S23)  
SURF LNCH ADV MED RNG AIR-TO-AIR MSL (SLAMRAAM)  

PROJECT  
S23  

  
IV. Management Services   Contract  

Method & 
Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Contractor SE/PM   CPIF   Raytheon, Tewksbury, 
MA   

4732 2681 1Q    2058 1-3Q    437 1Q    0 0 11308 

Government SE/PM   MIPR   CMDS (SFAE-MSLS-
CMDS) Redstone 
Arsenal, AL   

4332 2161 1Q    1097 1-3Q    1482 1Q    0 0 0 

   Subtotal:   9064 4842    3155    1919    0 0 11308 
  
Remarks: Government Modeling & Simulation included in Test & Evaluation.  
  
  Project Total Cost:   37778 63084    35587    26961    10132 119438 127121 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604802A (S23)  
SURF LNCH ADV MED RNG AIR-TO-AIR MSL (SLAMRAAM)  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  

PROJECT  
S23  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

MAJOR MILESTONES 

(1) Milestone C SLAMRAAM 1 

LRIP 

LRIP 
FRP, Fire Unit/IFCS 

FRP 

(2) IOC, SLAMRAAM 2 

DEVELOPMENT / TEST 

SDD&I, SLAMRAAM SDD 

DT, SLAMRAAM DT 

FDE, SLAMRAAM  

LUT, SLAMRAAM 

LUT 
FDT, SLAMRAAM 

FDT 
IOT, SLAMRAAM 

OT 



 

 
0604802A (S23) Item No. 110 Page 19  of  25 Exhibit R-4a 
SURF LNCH ADV MED RNG AIR-TO-AIR MSL (SLAMRAAM) 635 Budget Item Justification 
  

 

 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604802A (S23)  
SURF LNCH ADV MED RNG AIR-TO-AIR MSL (SLAMRAAM)  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  

PROJECT  
S23  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

Milestone C      4Q          
LRIP        1-2Q        
Full Rate Production        4Q  1-4Q      
IOC        4Q        
SDD&I  1-4Q  1-4Q  1-4Q          
DT    2-4Q  1-3Q          
FDE      3-4Q          
LUT      4Q          
FDT        2Q        
IOT        3-4Q        
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (S36)  
COURSE CORRECTING FUZE (CCF)  

PROJECT  
S36  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

S36              COURSE CORRECTING FUZE (CCF)  0 8160 10266 11369 5170 1544 0 0 36509 
 
A. Mission Description and Budget Item Justification: The Course Correcting Fuze is currently being pursued as a solution to meet the Precision Guidance Kit (PGK) 
Capability Development Document requirement.  The PGK is adaptable to existing stockpile and future conventional cannon artillery projectiles. The PGK corrects the ballistic 
trajectory of the projectile to reduce delivery errors and thus improves projectile accuracy.  The PGK will effectively reduce target delivery error of conventional artillery 
munitions and reduce the number of projectiles required to execute a fire mission. The PGK will benefit 155mm projectiles as well as the family of 105mm projectiles. The 
increase in effectiveness offered by the PGK gives commanders the operational capability to defeat more targets with the same basic load, while reducing the logistical burden 
associated with the current mission requirements.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Supporting documentation and Milestone A execution  0 200 0 
Supporting documentation and Milestone B execution  0 200 0 
Conduct Technology Development and Demonstration  0 7260 0 
Conduct Systems Development and Demonstration  0 0 9516 
Testing  0 500 750 
Total  0 8160 10266 
   

B. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
0604802A Weapons and Munitions - Eng Dev Project 
AS5  

0 0 0 0 0 0 0 0 12284 

E99250 Course Correcting Fuze (CCF)  0 0 0 11269 30865 36174 48649 0 126957 

 
 
  
  
C. Acquisition Strategy The Army issued a competitive Technology Demonstration (TD) Request for Proposal (RFP) with options for Systems Development and Demonstration 
(SD&D) and 3 years of production in December 2005.  The Army approved the PGK Milestone (MS) A on 20 Dec 05.  A Technology Readiness Level-7 (TRL) demonstration 
will be conducted in 4QFY06.  TRL-7 is a system or subsystem prototype demonstration conducted in a relevant environment.  A down select to one contractor will occur after 
the conclusion of the TD demonstration.  A MS B for Increment 1 (MS B1) will be conducted and the SD&D option will be awarded.  The Army will be monitoring the Navy's 
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (S36)  
COURSE CORRECTING FUZE (CCF)  

PROJECT  
S36  

Guidance Integrated Fuze (GIF) program for progress towards TRL-7.  The Army may terminate its TD efforts should the GIF program meet TRL-7 and achieve an affordable 
design prior to MS B1.  GIF progress will be considered at MS B1, MS B2 and MS B3 allowing the Army to either chose the GIF SD&D option or to continue SD&D with the 
Army contractor.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (S36)  
COURSE CORRECTING FUZE (CCF)  

PROJECT  
S36  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

PGK TD Contract   CPIF   TBS   0 0     5000 2Q    0     0 5000 0 
PGK SDD Contract   CPIF/Option   TBS   0 0     0     7000 1Q    Continue Continue 0 
   Subtotal:   0 0    5000    7000    Continue Continue 0 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Product Manager's Office   In House   PM CAS, Picatinny NJ  0 0     320 1-4Q    330 1-4Q    Continue Continue 0 
Government IPT Support   MIPR   ARDEC, Picatinny NJ   0 0     2265 1-3Q    2106 1-3Q    Continue Continue 0 
   Subtotal:   0 0    2585    2436    Continue Continue 0 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Component Air Gun/Railgun 
Testing   

MIPR   ARDEC, Picatinny, NJ  0 0     150 2-3Q    100 2-3Q    Continue Continue 0 

System Demonstration   MIPR   Yuma Proving Ground, 
Yuma,  AZ   

0 0     350 4Q    150 2Q    Continue Continue 0 

Safety Testing   MIPR   Yuma Proving Ground, 
Yuma,  AZ   

0 0     0     500 4Q    Continue Continue 0 

   Subtotal:   0 0    500    750    Continue Continue 0 
  
 
  

IV. Management Services   Contract  
Method & 

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

FY 2006 
Cost 

FY 2006 
Award 

FY 2007 
Cost 

FY 2007 
Award 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  
0604802A (S36)  
COURSE CORRECTING FUZE (CCF)  

PROJECT  
S36  

Type   Date Date Date Contract 
PGK Management Support Contract  FFP   Alion, Rome, NY   0 0     75 2Q    80 2Q    Continue Continue 0 
   Subtotal:   0 0    75    80    Continue Continue 0 
  
 
  
  Project Total Cost:   0 0    8160    10266    Continue Continue 0 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604802A (S36)  
COURSE CORRECTING FUZE (CCF)  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  

PROJECT  
S36  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

PGK - Increment 1 TD/SDD 

(1) TD Contract Award 1 TD Contract Award

(2) Milestone A 2 

MS A 
(3) Technology Demonstration  3 Tech Demo 

(4) Milestone B1 4 MS B1 

(5) SDD Contract Award - Increment 1 5 

SDD Contract Award 

Limited User Test - Increment 1 LUT 

(6) Milestone C1 6 

MS C1 
IOTE - Increment 1 

IOTE 

(7) IOC - Increment 1 7 IOC 

(8) Materiel Release - Increment 1 8 MR 

PGK  - Increment 2 SDD 

9 

MS B2 

(9) Milestone B2, (10) Milestone C2 10 

MS C2 

IOTE - Increment 2 IOTE 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604802A (S36)  
COURSE CORRECTING FUZE (CCF)  

PE NUMBER AND TITLE  
0604802A - Weapons and Munitions - Eng Dev  

PROJECT  
S36  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

TD Contract Award    2Q            
Milestone A    1Q            
Technology Demonstration    4Q            
Milestone B1    4Q            
SDD Contract Award - Increment 1      1Q          
Limited Users Test        2Q        
Milestone C1        2Q        
Initial Operational Capability - Increment 1          3Q      
Initial Operational Test and Evaluation - Increment 1          1-2Q      
Materiel Release - Increment 1          1Q      
Milestone B2      4Q          
Limited User Test - Increment 2          4Q      
Technical Demonstration - Increment 2          3Q      
Milestone C2          4Q      
Initial Operational Test and Evaluation - Increment 2            3-4Q    
Initial Operational Capability - Increment 2              4Q  
  


